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CITY COUNCIL/REDEVELOPMENT AGENCY WESTMINSTER, CALIFORNIA
MINUTES OF AN ADJOURNED REGULAR MEETING April 22, 2008

The City Council/Agency Board of the City of Westminster, California convened on April
22, 2008 at 5:00 p.m. in an Adjourned Regular Meeting in the Council Chambers, 8200
Westminster Boulevard, Westminster, California.

5:00 P. M.

CALL TO ORDER: Mayor Rice called the meeting to order at 5:05 p.m.

PRESENT: RICE, QUACH, FRY (Arrived at 5:20 p.m.), MARSH, TA
ABSENT None

SALUTE TO THE FLAG: Chief Andy Hall

ORAL COMMUNICATIONS - None

1. Update on Progress of New Police Facility (702-08)

Chief Andy Hall introduced the consultants from DMJM Design and Griffin
Structures, Inc. and gave a brief overview of the project. He stated that the new
location provides for better parking and an off-site shooting range. The new
parking structure design added an additional 400 spaces at the City Manager's
request. This also allows for there to remain limited parking around City Hall.
The new design maintains the design with the new Civic Center and is within the
$70 million budget.

Cory Tickton, DMJM Design, provided Council with a PowerPoint Presentation
with the new Police building and the parking structure schematics. The new
Police Building will be three levels high. The new parking structure will provide
for 400 public/community serving stalls and 190 Police Department stalls. Roger
Torierro, Griffin Structures, presented the following timeline:
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April 22, 2008

May 30, 2008

July 28, 2008

September 19, 2008

September 22, 2008

January 14, 2009

City Council Approves Conceptual Design and
Project Budget

Schematic Design Complete

City Council Reviews Schematic Design and Project
Budget

Design Development Complete

City Council reviews 50% Design Development and
Project Budget
City Council Approves GMP



COUNCIL/AGENCY MINUTES

January 23, 2009

May 27, 2009

June 10, 2009

June 15, 2009

January 24, 2011

April 18, 2011

February 20, 2012

April 22, 2008

Construction Documents Complete

City Council Awards Contract to Early Trades

Groundbreaking Ceremony

Start of Construction for New Police Building

Occupancy of New Police Building

Start of Construction of New Parking Structure

Occupancy of New Parking Structure

The Mayor and Council were in consensus to move forward with the plans
presented with the option to modify if needed.

2. MATTERS FROM COUNCIUAGENCY MEMBERS - None

COUNCIUAGENCY ADJOURNMENT: At 6:11 p.m. 1
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